

189E

STAT

PROGRESS REPORT
FOR
OCTOBER 1961
ON THE
TESTING & EVALUATION PROGRAM
RD 88, TASK ORDER 35

17 November 1961

ORIGINAL ONLY 235977
☐ DECL ☒ REVW ON 2010
EXT BYND 6 YRS BY Sam
REASON 3d (3)

DOC	74	REV DATE	16/7/80	BY	37169
ORIG COMP	56	ORI	56	TYPE	30
ORIG CLASS	m	PAGES	2	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH: HR 10-2	

During October, repairs on the [] which failed last month during the heat and humidity test, were completed.

Repairs were made by a qualified [] representative. It was the opinion of this person that the damage [] was apparently caused by the heat and humidity involved in the test. This apparently weakened the cement bond holding [] on the molded nylon bushing, permitting [] to warp and interfere with the die cast housing. The [] mount had functioned in a satisfactory manner and was still operating when [] failed.

Low temperature tests of [] will be performed in the very near future. This will be the final test for the [].

FINANCIAL STATEMENT

Total Amount of Contract	\$ 8,668.00
Expenditures for October 1961	34.77
Total Expenditures to 31 October 1961	598.86
Balance of Contract	8,069.14

Expiration Date: 30 May 1962